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ESTIMATE RUN 11/04/2020

ESTIMATE SUMMARY 11:42:53

CONTID: C21291         ESTIMATE NO: 0003 PROG 2005

PCN: 21291-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 131 OAK CREEK CANYON PERCENT TIME:

PROJECT NO: STR131A-038                   

SH 131 OAK CREEK CANYON

NAME OF ROAD:  

PROJECT COUNTIES: ROUTT

CONTRACTOR:

Kilgore Companies, LLC dba Elam Construction PAY PERIOD ENDING

556 Struthers Avenue DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Grand Junction CO 81501     (970)242-5370 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,168,903.54 PARTICIPATING $ $ 168,910.18

AWARD PROJECT AMT: 1,359,498.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

106.10

FIXED COMPLETION DATE

FIXED COMPLETION DATE

98.75%

14,610.03

168,910.18

168,910.18

168,910.18

$

$

$

$

1,154,293.51

0.00

1,154,293.51

0.00

1,154,293.51

-20,392.47

0.00

1,133,901.04

0.00

AMOUNT DUE 1,133,901.04 168,910.18

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 168,910.18

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

87.0 TIME ALLOW: 10/16/2020 ??:??:??

ORIG TIME ALLOW: 10/16/2020 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/27/2020

07/27/2020

10/21/2020

10/21/2020

11/04/2020

01/16/2020

02/14/2020

03/03/2020

07/27/2020
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PCN: 21291-BID    ESTIMATE RUN 11/04/2020

PROJECT: STR131A-038                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:42:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 0.000

85.000

202-00090  
 

425.0085.000

425.00

85.000

EACH

5.00000

0010 *Removal of Asphalt Mat (Planing) 792.000

0.000

202-00240  
 

14,256.00792.000

0.00

792.000

SY  

18.00000

0015 *Removal of Pavement Marking 0.000

33,259.000

202-00250  
 

21,618.3533,259.000

21,618.35

33,259.000

SF  

0.65000

0020 *Removal of Guardrail Type 3 4,965.000

0.000

202-01130  
 

16,384.504,965.000

0.00

4,965.000

LF  

3.30000

0025 *Removal of End Anchorage 12.000

0.000

202-01300  
 

3,960.0012.000

0.00

12.000

EACH

330.00000

0030 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

0.000

HOUR

123.00000

0035 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

260.00000

0040 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

0.000

HOUR

38.50000

0045 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

4.75000

0050 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

11.00000

0055 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

38.50000
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PCN: 21291-BID    ESTIMATE RUN 11/04/2020

PROJECT: STR131A-038                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:42:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

82.30000

0065 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

220.00000

0070 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

83.90000

0075 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.000

ACRE

1,510.00000

0080 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.000

ACRE

1,350.00000

0085 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

0.000

SY  

3.55000

0090 Aggregate Base Course (Class 6) 0.000

758.520

304-06000  
 

40,201.56758.520

40,201.56

758.520

TON 

53.00000

0095 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

207.00000

0100 Hot Mix Asphalt (Grading SX) (75) 5,171.640

0.000

403-34701  
 

397,181.955,171.640

0.00

5,171.640

TON 

76.80000

0105 Asphalt Cement Performance Grade (PG 58-34) 271.640

0.000

411-03355  
 

169,775.00271.640

0.00

271.640

TON 

625.00000

0110 Emulsified Asphalt (Slow-Setting) 1,813.000

0.000

411-10255  
 

5,439.001,813.000

0.00

1,813.000

GAL 

3.00000
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PCN: 21291-BID    ESTIMATE RUN 11/04/2020

PROJECT: STR131A-038                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:42:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Guardrail Type 3 (6-3 Post Spacing) 4,963.000

0.000

606-00301  
 

104,223.004,963.000

0.00

4,963.000

LF  

21.00000

0120 *End Anchorage (Flared) 12.000

0.000

606-02005  
 

36,000.0012.000

0.00

12.000

EACH

3,000.00000

0125 *Delineator (Type I) 0.000

215.000

612-00001  
 

4,300.00215.000

4,300.00

215.000

EACH

20.00000

0130 *Delineator (Type III) 0.000

28.000

612-00003  
 

672.0028.000

672.00

28.000

EACH

24.00000

0135 *Construction Surveying 1.000

0.000

625-00000  
 

6,000.001.000

0.00

1.000

L S 

6,000.00000

0140 *Mobilization 0.827

0.173

626-00000  
 

146,690.001.000

25,377.37

1.000

L S 

146,690.00000

0145 *Public Information Management (Tier III) 207.000

25.000

626-01113  
 

13,920.00232.000

1,500.00

232.000

DAY 

60.00000

0150 *Modified Epoxy Pavement Marking 0.000

379.000

627-00008  
 

32,783.50379.000

32,783.50

379.000

GAL 

86.50000

0155 *Pavement Marking Paint (High Build) 308.000

5.000

627-00013  
 

17,371.50313.000

277.50

313.000

GAL 

55.50000

0160 *Flagging 459.750

236.250

630-00000  
 

18,792.00696.000

6,378.75

696.000

HOUR

27.00000

0165 *Traffic Control Inspection 38.000

12.000

630-00007  
 

17,500.0050.000

4,200.00

50.000

DAY 

350.00000
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PCN: 21291-BID    ESTIMATE RUN 11/04/2020

PROJECT: STR131A-038                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:42:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Traffic Control Management 23.000

12.000

630-00012  
 

34,475.0035.000

11,820.00

35.000

DAY 

985.00000

0175 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

0.000

EACH

900.00000

0180 *Construction Traffic Sign (Panel Size A) 1.000

14.000

630-80341  
 

600.0015.000

560.00

15.000

EACH

40.00000

0185 *Construction Traffic Sign (Panel Size B) 8.000

49.000

630-80342  
 

2,280.0057.000

1,960.00

57.000

EACH

40.00000

0190 *Construction Traffic Sign (Panel Size C) 2.000

7.000

630-80343  
 

360.009.000

280.00

9.000

EACH

40.00000

0195 *Portable Message Sign Panel 1.000

1.000

630-80355  
 

10,000.002.000

5,000.00

2.000

EACH

5,000.00000

0200 *Drum Channelizing Device 0.000

10.000

630-80360  
 

300.0010.000

300.00

10.000

EACH

30.00000

0205 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

30.00000

0210 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

0.000

EACH

30.00000

0215 *Portable Traffic Speed Monitor 0.000

0.000

630-80367  
 

0.000.000

0.00

0.000

EACH

2,500.00000

0220 *Traffic Cone 107.500

107.500

630-80380  
 

1,075.00215.000

537.50

215.000

EACH

5.00000
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PCN: 21291-BID    ESTIMATE RUN 11/04/2020

PROJECT: STR131A-038                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:42:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Rumble Strip (Portable) 0.000

0.000

630-80430  
 

0.000.000

0.00

0.000

EACH

2,400.00000

0230 *Mobile Pavement Marking Zone 0.000

1.000

630-80511  
 

2,500.001.000

2,500.00

1.000

L S 

2,500.00000

0235 *Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

0.000

DAY 

25.00000

0240 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

14,610.030

F A 

1.00000

0245 F/A Asphalt Pavement Incentive 0.000

9,768.650

700-70012  
 

9,768.659,768.650

9,768.65

9,768.650

F A 

1.00000

0250 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0255 F/A Asphalt Cement Cost Adjustment -4,768.500

0.000

700-70019  
 

-4,768.50-4,768.500

0.00

-4,768.500

F A 

1.00000

0260 F/A Project First Program 1,250.000

700.000

700-70034  
 

1,950.001,950.000

700.00

1,950.000

F A 

1.00000

0280 Added Item (Dollar)/ Working Time Violation 0.000

-2,250.000

900-00006  
 

-2,250.00-2,250.000

-2,250.00

-2,250.000

DOL 

1.00000

CAT 1,123,783.51168,910.181,138,393.54CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0265 *Field Office (Class 2) 1.000

0.000

620-00002  
 

15,000.001.000

0.00

1.000

EACH

15,000.00000
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PCN: 21291-BID    ESTIMATE RUN 11/04/2020

PROJECT: STR131A-038                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:42:53

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0270 *Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

11,380.001.000

0.00

1.000

EACH

11,380.00000

0275 *Sanitary Facility 1.000

0.000

620-00020  
 

4,130.001.000

0.00

1.000

EACH

4,130.00000

CAT 30,510.000.0030,510.00CURRENT AMT0400 $ $ $

$ 1,154,293.51168,910.18$1,168,903.54$CURRENT AMTPROJECT TOTAL


